

Deliverables (recommendations)

Core development period  Ongoing implementation and review 

		2016	2017
1	Sharing responsibility		
	Public communication strategy, including Talking Families campaign (1.1)		
	Align the child and family reforms with domestic and family violence prevention reforms, where appropriate		
	Collaborative case management for high-need families, including single case plan (5.7)		
	Enhance approaches to youth sexual violence and abuse (YSVA)		
	Child and family reform engagement strategy		
2	Supporting families earlier		
	Build on innovative, local initiatives such as Logan Together and LiveWell CQ		
	Embed oneplace — online community services directory and information portal (6.1)		
	Statewide rollout of Family and Child Connect and additional family support services (4.2-4.6, 5.1-5.6, 7.6, 14.2)		
	Enhance disability support services for families of children with critical need (4.12)		
	Universal and free access to Triple P program for all Queenslanders		
	Multi-agency, cross-sector partnership framework for adolescents who are high-risk, disengaged and/or have experienced trauma	TIMING TO BE CONFIRMED	
	Enhance approaches to responding to child sexual abuse	TIMING TO BE CONFIRMED	
3	Working better with families		
	Embed Strengthening Families Protecting Children Framework for Practice through training and professional development (7.1, 10.2, 10.6, 12.6)		
	Review the Child Protection Act 1999 and progress priority legislative amendments ahead of the review (4.11, 12.17, 13.4, 13.7, 13.15, 13.20, 13.21, 13.23, 14.1-14.6)		
	Review and redesign of the tertiary system to improve intake, investigation and assessment services for children and families (including differential responses) (4.7, 4.9, 7.2, 13.22)		
	Address barriers to information sharing within and across government and non-government agencies where there are concerns about child wellbeing	TIMING TO BE CONFIRMED	
4	Improving out-of-home care and post-care		
	Enhance health and developmental services for children in statutory care (7.7, 7.8)		
	Trauma-based therapeutic framework for residential care facilities (8.7)		
	Placement services investment review incorporating planned work on secure care, boarding schools and care arrangements (8.1, 8.9-8.11)		
	Suite of permanency options within the continuum of care, including adoption (7.4)		
	Transfer of foster and kinship care services to non-government agencies (8.4-8.6)		
	Transition to Independence program for young people exiting care (9.1-9.3)		
5	Meeting the needs and requirements of Aboriginal and Torres Strait Islander families and children		
	Strategy and action plan to reduce over-representation of Aboriginal and Torres Strait Islander children and families in the statutory child protection system and reduce child sexual abuse		
	Aboriginal and Torres Strait Islander Child Protection Service Reform Project — co-design solutions with discrete Indigenous communities to improve access to universal and secondary services (11.2, 11.11, 11.12)		
	Enhance Indigenous family support services (11.1, 11.5, 11.6)		
	Fund peak body for Indigenous child protection (11.7)		
	Enhance assessment processes and tools for Indigenous kinship carer applicants (11.5)		
	Recognised Entity training program (linked to review of the Child Protection Act 1999) (11.4)		
	Embed culturally responsive practice through Aboriginal and Torres Strait Islander Practice Leaders (10.8)		
	Indigenous Career Progression Program in the Department of Communities, Child Safety and Disability Services (10.5)		
	Strengthened practice models for Aboriginal and Torres Strait Islander children, families and communities (linked to the future role of Recognised Entities) (7.3, 7.5, 11.3)		
	Consideration of arrangements in discrete communities (domestic and family violence orders, alcohol management plans and dry place declarations) (11.8-11.10)		
6	Capable, client-focused workforce		
	Strengthening the Sector Strategy to build capacity, capability and positive culture of sector (6.6, 10.7, 12.15)		
	Establish Office of the Child and Family Official Solicitor and improve court arrangements (13.16, 13.18)		
	Specialist domestic and family violence training for frontline workers		
7	Building an accountable, transparent and cost-effective system		
	Establish Director of Child Protection Litigation and enhance court processes including court case management framework (13.2, 13.5, 13.6, 13.9, 13.17, 13.27)		
	Expert assistance pilot project for the Childrens Court (13.10)		
	Strengthened client feedback review and complaints process (12.9, 12.10)		
	Clear performance frameworks for accountability and transparency (12.5)		
	Research and build evidence base for child protection practices (12.13)		
	Evaluation framework for reform program (12.14)		
	Review of progress towards reform goals and targets		
	Formal evaluation of effectiveness of reform progress to date		